
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/27/2009

ESTIMATE SUMMARY 20:27:51

CONTID: C13808         ESTIMATE NO: 0007 PROG 2005

PCN: 13808-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 BUS.:SH 257-71ST AVE. PERCENT TIME:

PROJECT NO: STA0342-037                   

US 34 BUS.:SH 257-71ST AVE.

NAME OF ROAD: 034D

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 01/27/2009 DATE TIME STARTED 07/23/2008

6374 S. RACINE CIRCLE DATE LET 06/26/2008 DATE WORK BEGAN

 DATE AWARDED 07/09/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/21/2008 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 07/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,643,714.25 PARTICIPATING $ $ 195,149.23

AWARD PROJECT AMT: 12,764,337.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
120,002.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,854.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.00

TIME ALLOW:

ORIG TIME ALLOW:

260 WORK DAYS

WORK DAYS260

38.93%

8,943,273.64

195,149.23

315,151.92

309,297.45

$

$

$

$

5,700,440.61

0.00

5,700,440.61

428,407.57

6,128,848.18

-151,919.20

0.00

5,976,928.98

0.00

AMOUNT DUE 5,976,928.98 309,297.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 309,297.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0
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PCN: 13808-BID    ESTIMATE RUN 01/27/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.500

L S 0.200 16,477.20

82,386.00000 0.700 57,670.20

201-00000  
 

0010 REMOVAL OF STRUCTURE 14.000 4.000

EACH 1.000 1,008.60

1,008.60000 5.000 5,043.00

202-00001  
 

0015 REMOVAL OF TREE STUMP 249.000 177.000

EACH 0.000 0.00

256.25000 177.000 45,356.25

202-00012  
 

0020 *REMOVAL OF INLET 2.000 0.000

EACH 1.000 507.38

507.38000 1.000 507.38

202-00019  
 

0025 *REMOVAL OF MANHOLE 1.000 0.000

EACH 1.000 507.38

507.38000 1.000 507.38

202-00021  
 

0030 REMOVAL OF SLOPE AND DITCH PAVING 56.000 0.000

SY  0.000 0.00

12.47000 0.000 0.00

202-00026  
 

0035 *REMOVAL OF PIPE 2,819.000 451.500

LF  192.000 1,378.56

7.18000 643.500 4,620.33

202-00035  
 

0040 REMOVAL OF END SECTION 6.000 0.000

EACH 0.000 0.00

404.88000 0.000 0.00

202-00037  
 

0045 *REMOVAL OF DELINEATOR 84.000 66.000

EACH 0.000 0.00

4.10000 66.000 270.60

202-00090  
 

0050 REMOVAL OF MEDIAN COVER 114.000 0.000

SY  0.000 0.00

12.47000 0.000 0.00

202-00195  
 

0055 REMOVAL OF SIDEWALK 23.000 0.000

SY  0.000 0.00

12.47000 0.000 0.00

202-00200  
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PCN: 13808-BID    ESTIMATE RUN 01/27/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 235.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-00203  
 

0065 REMOVAL OF CONCRETE PAVEMENT 2,055.000 209.000

SY  0.000 0.00

12.47000 209.000 2,606.23

202-00210  
 

0070 *REMOVAL OF ASPHALT MAT 134,716.000 78,819.000

SY  22,237.000 51,145.10

2.30000 101,056.000 232,428.80

202-00220  
 

0075 *REMOVAL OF ASPHALT MAT (PLANING) 2,306.000 0.000

SY  0.000 0.00

5.09000 0.000 0.00

202-00240  
 

0080 *REMOVAL OF PAVEMENT MARKING 40,000.000 20,849.000

SF  0.000 0.00

1.44000 20,849.000 30,022.56

202-00250  
 

0085 *REMOVAL OF LIGHT STANDARD 3.000 1.000

EACH 0.000 0.00

820.00000 1.000 820.00

202-00700  
 

0090 *REMOVAL OF GROUND SIGN 78.000 39.000

EACH 0.000 0.00

51.25000 39.000 1,998.75

202-00810  
 

0095 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

20.50000 0.000 0.00

202-00821  
 

0100 *REMOVAL OF TRAFFIC SIGNAL POLE 10.000 6.000

EACH 0.000 0.00

1,537.50000 6.000 9,225.00

202-00840  
 

0105 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.500

EACH 0.000 0.00

1,537.50000 0.500 768.75

202-00855  
 

0110 *REMOVAL OF PEDESTAL POLE 2.000 1.000

EACH 0.000 0.00

512.50000 1.000 512.50

202-00858  
 



CONTID: C13808         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13808-BID    ESTIMATE RUN 01/27/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF FENCE 6,876.000 6,691.000

LF  0.000 0.00

0.34000 6,691.000 2,274.94

202-01000  
 

0120 *SANDBLASTING 61,740.000 0.000

SF  0.000 0.00

0.36000 0.000 0.00

202-05150  
 

0122 UNCLASSIFIED EXCAVATION MEDIAN EXCAVATION MCR 2  ( 
LINE 2 )

2,388.000 2,388.000

CY  0.000 0.00

8.05000 2,388.000 19,223.40

203-00000  
 

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 281,947.000 125,367.300

CY  2,222.000 14,887.40

6.70000 127,589.300 854,848.31

203-00060  
 

0126 MUCK EXCAVATION CMO 6 8,700.000 8,700.000

CY  0.000 0.00

17.88000 8,700.000 155,556.00

203-00100  
 

0130 PROOF ROLLING 60.000 10.500

HOUR 0.000 0.00

65.00000 10.500 682.50

203-01100  
 

0135 BLADING 400.000 164.500

HOUR 0.000 0.00

105.00000 164.500 17,272.50

203-01500  
 

0137 DOZING MCR 5 ( LINE 2 ) 30.000 2.000

HOUR 0.000 0.00

156.00000 2.000 312.00

203-01550  
 

0138 ADDED ITEM (HOUR)/ SCRAPER (MUCK EX)  MCR 5    ( LINE 
2 )

30.000 22.000

HOUR 0.000 0.00

250.00000 22.000 5,500.00

900-00010  
 

0140 *POTHOLING 100.000 60.000

HOUR 0.000 0.00

250.00000 60.000 15,000.00

203-01597  
 

0145 *EROSION LOG (12 INCH) 19,100.000 11,390.000

LF  0.000 0.00

4.20000 11,390.000 47,838.00

208-00002  
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PCN: 13808-BID    ESTIMATE RUN 01/27/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *EROSION BALES (WEED FREE) 200.000 88.000

EACH 0.000 0.00

16.40000 88.000 1,443.20

208-00011  
 

0155 *SILT FENCE 4,210.000 3,710.000

LF  0.000 0.00

0.87000 3,710.000 3,227.70

208-00020  
 

0160 CONCRETE WASHOUT STRUCTURE 11.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00045  
 

0165 *STORM DRAIN INLET PROTECTION 3.000 0.000

EACH 0.000 0.00

179.38000 0.000 0.00

208-00050  
 

0170 *STORM DRAIN INLET PROTECTION (TYPE 1) 200.000 101.000

LF  0.000 0.00

3.64000 101.000 367.64

208-00051  
 

0175 STABILIZED CONSTRUCTION ENTRANCE 30.000 15.000

EACH 0.000 0.00

1,400.00000 15.000 21,000.00

208-00070  
 

0180 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

208-00100  
 

0185 *EROSION CONTROL SUPERVISOR 2,600.000 885.750

HOUR 83.000 4,253.75

51.25000 968.750 49,648.44

208-00205  
 

0190 RESET STRUCTURE 2.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

210-00001  
 

0195 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 0.000 0.00

153.75000 0.000 0.00

210-00011  
 

0200 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

187.58000 0.000 0.00

210-00012  
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PCN: 13808-BID    ESTIMATE RUN 01/27/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

396.68000 0.000 0.00

210-00013  
 

0210 *RESET SIGN PANEL 8.000 0.000

EACH 8.000 369.04

46.13000 8.000 369.04

210-00815  
 

0215 *RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,358.13000 0.000 0.00

210-00825  
 

0220 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 0.000 0.00

3,690.00000 0.000 0.00

210-00848  
 

0225 *RESET FENCE 70.000 0.000

LF  0.000 0.00

9.99000 0.000 0.00

210-01000  
 

0230 *RESET GATE 1.000 0.000

EACH 0.000 0.00

292.13000 0.000 0.00

210-01011  
 

0235 *RELAY PIPE (24 INCH) 125.000 78.500

LF  0.000 0.00

30.75000 78.500 2,413.88

210-02024  
 

0240 *RELAY PIPE (48 INCH) 171.000 0.000

LF  171.000 6,660.45

38.95000 171.000 6,660.45

210-02048  
 

0245 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,141.85000 1.000 1,141.85

210-04020  
 

0250 *ADJUST VALVE BOX 7.000 0.000

EACH 0.000 0.00

423.33000 0.000 0.00

210-04050  
 

0255 *SEEDING (NATIVE) 50.560 0.000

ACRE 0.000 0.00

358.75000 0.000 0.00

212-00006  
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PCN: 13808-BID    ESTIMATE RUN 01/27/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *SEEDING (TEMPORARY) 15.000 0.000

ACRE 0.000 0.00

307.50000 0.000 0.00

212-00009  
 

0265 *MULCHING (WEED FREE HAY) 65.000 5.100

ACRE 0.000 0.00

435.63000 5.100 2,221.71

213-00002  
 

0270 *MULCH TACKIFIER 11,000.000 1,050.000

LB  0.000 0.00

1.90000 1,050.000 1,995.00

213-00061  
 

0275 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

41,000.00000 0.000 0.00

214-00000  
 

0280 *DECIDUOUS TREE (2 INCH CALIPER) 45.000 0.000

EACH 0.000 0.00

307.50000 0.000 0.00

214-00220  
 

0285 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 85.000 0.000

EACH 0.000 0.00

30.75000 0.000 0.00

214-00350  
 

0290 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 32.000 0.000

EACH 0.000 0.00

266.50000 0.000 0.00

214-00506  
 

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,600.000 57.000

SY  0.000 0.00

2.31000 57.000 131.67

216-00041  
 

0300 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.000 0.00

3,331.25000 0.600 1,998.75

250-00010  
 

0305 AGGREGATE BASE COURSE (CLASS 6) 41,039.000 15,116.000

CY  0.000 0.00

18.84000 15,116.000 284,785.44

304-06007  
 

0305 MATERIAL ALLOWANCE MATERIAL ALLOWANCE CLASS 6 25,923.000

CY  0.000 0.00

2.46000 25,923.000 63,770.58
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PCN: 13808-BID    ESTIMATE RUN 01/27/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 400.000 98.790

TON 0.000 0.00

144.53000 98.790 14,278.12

403-00720  
 

0315 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 7,427.000 1,855.640

TON 0.000 0.00

81.23000 1,855.640 150,733.64

403-33741  
 

0320 *CONCRETE PAVEMENT (9 INCH) 193,081.000 76,188.000

SY  0.000 0.00

23.56000 76,188.000 1,794,989.28

412-00900  
 

0320 MATERIAL ALLOWANCE SAND, ROCK, AND REBAR 116,893.000

SY  -116,893.000 -190,535.59

1.63000 0.000 0.00

0320 MATERIAL ALLOWANCE SAND, ROCK, AND REBAR 0.000

SY  116,893.000 313,273.24

2.68000 116,893.000 313,273.24

0325 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 9,969.000 0.000

SY  0.000 0.00

33.56000 0.000 0.00

412-00920  
 

0325 MATERIAL ALLOWANCE MATERIAL ALLOWANCE SAND, ROCK, AND 
RE

9,969.000

SY  0.000 0.00

1.69000 9,969.000 16,847.61

0330 GEOTEXTILE (DRAINAGE) (CLASS A) 3,309.000 522.000

SY  490.000 818.30

1.67000 1,012.000 1,690.04

420-00110  
 

0330 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 1,514.000

SY  -490.000 -377.30

0.77000 1,024.000 788.48

0335 GEOTEXTILE (SEPARATOR) (CLASS A) 4,000.000 1,806.000

SY  0.000 0.00

2.96000 1,806.000 5,345.76

420-00130  
 

0335 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 2,000.000

SY  0.000 0.00

0.64000 2,000.000 1,280.00
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PCN: 13808-BID    ESTIMATE RUN 01/27/2009

PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0337 ADDED ITEM (SQUARE YARD)/ CMO # 3,  ADD GEOTEXTILE ( 
REPLACED BY CMO # 6 )

60,000.000 0.000

SY  0.000 0.00

6.16000 0.000 0.00

900-00022  
 

0337 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

SY  0.000 0.00

2.95000 0.000 0.00

0338 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE CMO 6 60,000.000 43,750.000

SY  0.000 0.00

6.16000 43,750.000 269,500.00

900-00022  
 

0338 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 10,200.000

SY  0.000 0.00

2.95000 10,200.000 30,090.00

0340 *DRILLED CAISSON (36 INCH) 53.000 0.000

LF  0.000 0.00

297.25000 0.000 0.00

503-00036  
 

0345 *DRILLED CAISSON (48 INCH) 84.000 0.000

LF  0.000 0.00

317.75000 0.000 0.00

503-00048  
 

0350 *DRILLED CAISSON (54 INCH) 21.000 0.000

LF  0.000 0.00

384.38000 0.000 0.00

503-00054  
 

0355 RIPRAP (9 INCH) 654.000 29.000

CY  245.000 19,840.10

80.98000 274.000 22,188.52

506-00209  
 

0360 RIPRAP (12 INCH) 817.000 313.000

CY  -1.000 -84.05

84.05000 312.000 26,223.60

506-00212  
 

0365 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 206.000 36.200

CY  111.100 26,852.87

241.70000 147.300 35,602.41

507-00100  
 

0370 *CONCRETE CLASS B (MISCELLANEOUS) 9.000 0.000

CY  0.000 0.00

1,189.82000 0.000 0.00

601-01025  
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PROJECT: STA0342-037                   ESTIMATE NO: 0007 20:27:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *REINFORCING STEEL 653.000 0.000

LB  0.000 0.00

2.05000 0.000 0.00

602-00000  
 

0380 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 60.000 28.000

LF  0.000 0.00

24.60000 28.000 688.80

603-01125  
 

0385 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 476.000 258.000

LF  0.000 0.00

28.70000 258.000 7,404.60

603-01155  
 

0390 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 504.000 216.000

LF  0.000 0.00

32.80000 216.000 7,084.80

603-01185  
 

0395 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,744.000 864.000

LF  0.000 0.00

42.03000 864.000 36,313.92

603-01245  
 

0400 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000

LF  0.000 0.00

58.43000 56.000 3,272.08

603-01305  
 

0405 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,024.000 736.000

LF  0.000 0.00

75.85000 736.000 55,825.60

603-01365  
 

0410 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 152.000 0.000

LF  0.000 0.00

138.38000 0.000 0.00

603-01545  
 

0415 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 0.000

LF  0.000 0.00

184.50000 0.000 0.00

603-01605  
 

0420 *15 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

698.03000 1.000 698.03

603-05015  
 

0425 *18 INCH REINFORCED CONCRETE END SECTION 6.000 3.000

EACH 0.000 0.00

755.43000 3.000 2,266.29

603-05018  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *24 INCH REINFORCED CONCRETE END SECTION 18.000 11.000

EACH 0.000 0.00

866.13000 11.000 9,527.43

603-05024  
 

0435 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,004.50000 1.000 1,004.50

603-05030  
 

0440 *36 INCH REINFORCED CONCRETE END SECTION 12.000 8.000

EACH 0.000 0.00

1,445.25000 8.000 11,562.00

603-05036  
 

0445 *54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,804.00000 0.000 0.00

603-05054  
 

0450 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,942.38000 0.000 0.00

603-05060  
 

0455 *18 INCH CORRUGATED STEEL PIPE 1,222.000 422.000

LF  0.000 0.00

47.15000 422.000 19,897.30

603-10180  
 

0460 *30 INCH CORRUGATED STEEL PIPE 470.000 414.000

LF  0.000 0.00

61.50000 414.000 25,461.00

603-10300  
 

0465 *18 INCH STEEL END SECTION 34.000 12.000

EACH 0.000 0.00

320.83000 12.000 3,849.96

603-30018  
 

0470 *30 INCH STEEL END SECTION 4.000 2.000

EACH 0.000 0.00

722.63000 2.000 1,445.26

603-30030  
 

0475 *6 INCH PLASTIC PIPE 75.000 75.000

LF  0.000 0.00

32.80000 75.000 2,460.00

603-50006  
 

0480 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,007.35000 1.000 3,007.35

604-00305  
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0485 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,397.88000 0.000 0.00

604-00310  
 

0490 *INLET TYPE C (SPECIAL) 2.000 1.000

EACH 0.000 0.00

5,416.10000 1.000 5,416.10

604-00350  
 

0495 *INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

5,988.05000 2.000 11,976.10

604-00510  
 

0500 *INLET TYPE D (SPECIAL) 2.000 0.000

EACH 0.000 0.00

6,671.73000 0.000 0.00

604-00550  
 

0505 *OUTLET STRUCTURE 1.000 0.000

L S 0.000 0.00

7,062.25000 0.000 0.00

604-20001  
 

0510 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,137.53000 0.000 0.00

604-30005  
 

0515 *MANHOLE SLAB BASE (10 FOOT) 5.000 1.000

EACH 1.000 3,625.43

3,625.43000 2.000 7,250.86

604-30010  
 

0520 6 INCH PERFORATED PIPE UNDERDRAIN 971.000 405.000

LF  0.000 0.00

26.24000 405.000 10,627.20

605-00060  
 

0525 *END POST 11.000 0.000

EACH 0.000 0.00

139.40000 0.000 0.00

607-00005  
 

0530 *CORNER AND LINE BRACE POST 8.000 0.000

EACH 0.000 0.00

157.85000 0.000 0.00

607-00010  
 

0535 *FENCE BARBED WIRE WITH METAL POSTS 4,638.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

607-01000  
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0540 *FENCE (PLASTIC) 500.000 280.000

LF  0.000 0.00

2.72000 280.000 761.60

607-11525  
 

0545 *FENCE (TEMPORARY) 495.000 450.000

LF  0.000 0.00

2.72000 450.000 1,224.00

607-11580  
 

0550 *LINE POST (CHAIN LINK) 114.000 73.000

EACH 0.000 0.00

27.68000 73.000 2,020.64

607-52900  
 

0555 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

128.13000 0.000 0.00

607-52905  
 

0560 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 4.000

EACH 0.000 0.00

159.90000 4.000 639.60

607-52910  
 

0565 *FENCE CHAIN LINK (72 INCH) 1,206.000 768.000

LF  0.000 0.00

17.84000 768.000 13,701.12

607-53172  
 

0570 *SECURITY GATE 1.000 0.000

EACH 0.500 14,186.00

28,372.00000 0.500 14,186.00

607-60600  
 

0570 MATERIAL ALLOWANCE SECURITY GATE 1.000

EACH -0.500 -2,357.66

4,715.32000 0.500 2,357.66

0575 CONCRETE SIDEWALK 107.000 0.000

SY  0.000 0.00

27.15000 0.000 0.00

608-00000  
 

0580 CONCRETE CURB RAMP 46.000 0.000

SY  0.000 0.00

86.26000 0.000 0.00

608-00010  
 

0585 TRUNCATED DOMES 72.000 0.000

SF  0.000 0.00

32.05000 0.000 0.00

608-00015  
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0590 CURB AND GUTTER TYPE 2 (SECTION I-B) 394.000 0.000

LF  0.000 0.00

20.75000 0.000 0.00

609-21010  
 

0595 CURB AND GUTTER TYPE 2 (SECTION II-B) 777.000 0.000

LF  0.000 0.00

22.50000 0.000 0.00

609-21020  
 

0600 *GUTTER (SPECIAL) 1,182.000 295.000

LF  179.000 5,871.20

32.80000 474.000 15,547.20

609-23000  
 

0605 *CURB TYPE 6 (SECTION M) 914.000 0.000

LF  0.000 0.00

19.06000 0.000 0.00

609-60011  
 

0610 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 643.000 0.000

SF  0.000 0.00

8.89000 0.000 0.00

610-00020  
 

0615 *DELINEATOR (TYPE I) 76.000 0.000

EACH 0.000 0.00

19.48000 0.000 0.00

612-00001  
 

0620 *DELINEATOR (TYPE II) 294.000 0.000

EACH 0.000 0.00

21.01000 0.000 0.00

612-00002  
 

0625 *DELINEATOR (TYPE III) 26.000 0.000

EACH 0.000 0.00

22.55000 0.000 0.00

612-00003  
 

0630 *1 INCH ELECTRICAL CONDUIT 84.000 0.000

LF  0.000 0.00

15.38000 0.000 0.00

613-00100  
 

0635 *2 INCH ELECTRICAL CONDUIT (JACKED) 748.000 0.000

LF  0.000 0.00

14.35000 0.000 0.00

613-00201  
 

0640 *3 INCH ELECTRICAL CONDUIT (JACKED) 936.000 0.000

LF  0.000 0.00

16.40000 0.000 0.00

613-00301  
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0645 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,543.000 423.000

LF  178.000 2,372.74

13.33000 601.000 8,011.33

613-01200  
 

0650 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,896.000 846.000

LF  717.000 11,027.46

15.38000 1,563.000 24,038.94

613-01300  
 

0655 *WIRING 1.000 0.000

L S 0.000 0.00

12,300.00000 0.000 0.00

613-10000  
 

0660 *LIGHT STANDARD METAL (40 FOOT) 8.000 0.000

EACH 0.000 0.00

4,797.00000 0.000 0.00

613-34400  
 

0665 *LIGHT STANDARD FOUNDATION 8.000 0.000

EACH 3.000 2,460.00

820.00000 3.000 2,460.00

613-40010  
 

0670 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

613-70250  
 

0675 *SIGN PANEL (CLASS I) 382.000 0.000

SF  0.000 0.00

11.28000 0.000 0.00

614-00011  
 

0680 *SIGN PANEL (CLASS II) 469.000 0.000

SF  0.000 0.00

15.38000 0.000 0.00

614-00012  
 

0685 *SIGN PANEL (CLASS III) 99.000 0.000

SF  0.000 0.00

18.45000 0.000 0.00

614-00013  
 

0690 *STEEL SIGN POST (W 10X22) 49.000 0.000

LF  0.000 0.00

50.23000 0.000 0.00

614-01022  
 

0695 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 431.000 0.000

LF  0.000 0.00

9.23000 0.000 0.00

614-01512  
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0700 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 40.000 0.000

EACH 0.000 0.00

56.38000 0.000 0.00

614-01522  
 

0705 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 419.000 0.000

LF  0.000 0.00

23.58000 0.000 0.00

614-01585  
 

0710 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

37.000 0.000

EACH 0.000 0.00

179.38000 0.000 0.00

614-01588  
 

0715 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,793.75000 0.000 0.00

614-03005  
 

0720 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000

EACH 0.000 0.00

712.38000 0.000 0.00

614-70150  
 

0725 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

876.89000 0.000 0.00

614-70336  
 

0730 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000

EACH 0.000 0.00

1,294.58000 0.000 0.00

614-70560  
 

0735 *PEDESTAL POLE (3 FOOT 6 INCH) 2.000 0.000

EACH 0.000 0.00

970.16000 0.000 0.00

614-72858  
 

0740 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

223.96000 0.000 0.00

614-72860  
 

0745 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

4,450.55000 0.000 0.00

614-72866  
 

0750 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000

EACH 0.000 0.00

6,401.13000 0.000 0.00

614-72886  
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0755 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

8.000 0.000

EACH 0.000 0.00

2,189.40000 0.000 0.00

614-72889  
 

0760 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

14,035.33000 0.000 0.00

614-81140  
 

0765 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,498.00000 0.000 0.00

614-81155  
 

0770 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 4.000 0.000

EACH 0.000 0.00

21,588.55000 0.000 0.00

614-81165  
 

0775 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,994.63000 0.000 0.00

614-81175  
 

0780 *TELEMETRY (FIELD) 2.000 0.000

EACH 0.000 0.00

3,672.58000 0.000 0.00

614-86105  
 

0785 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

1,537.50000 0.000 0.00

615-00050  
 

0790 TRASH GUARD SPECIAL 3.000 0.000

EACH 0.000 0.00

850.75000 0.000 0.00

616-30499  
 

0795 *DETOUR PAVEMENT 5,595.000 5,595.000

SY  0.000 0.00

31.82000 5,595.000 178,032.90

621-00450  
 

0800 *SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

5,637.50000 0.000 0.00

623-09900  
 

0805 *CONSTRUCTION SURVEYING 1.000 0.669

L S 0.000 0.00

103,110.39000 0.669 68,980.85

625-00000  
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0806 CONSTRUCTION SURVEYING (HOURLY) EXTRA  MCR 3  ( LINE 3
)

30.000 6.340

HOUR 0.000 0.00

130.00000 6.340 824.20

625-00001  
 

0810 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

1,060,778.50000 0.600 636,467.10

626-00000  
 

0815 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

10,000.00000 0.500 5,000.00

626-01000  
 

0820 *EPOXY PAVEMENT MARKING 588.000 0.000

GAL 0.000 0.00

61.50000 0.000 0.00

627-00005  
 

0825 *PAVEMENT MARKING PAINT (WATERBORNE) 1,000.000 563.300

GAL 0.000 0.00

31.78000 563.300 17,901.67

627-00011  
 

0830 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,300.000 0.000

SF  0.000 0.00

12.30000 0.000 0.00

627-30405  
 

0835 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,068.000 0.000

SF  0.000 0.00

9.23000 0.000 0.00

627-30410  
 

0840 *FLAGGING 10,000.000 3,860.500

HOUR 270.500 5,961.82

22.04000 4,131.000 91,047.24

630-00000  
 

0845 *UNIFORMED TRAFFIC CONTROL 30.000 9.500

HOUR 0.000 0.00

76.88000 9.500 730.36

630-00003  
 

0850 *TRAFFIC CONTROL INSPECTION 160.000 64.000

DAY 14.000 1,435.00

102.50000 78.000 7,995.00

630-00007  
 

0855 *TRAFFIC CONTROL MANAGEMENT 260.000 73.000

DAY 7.000 3,587.50

512.50000 80.000 41,000.00

630-00012  
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0860 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 25.000 2.500

EACH 0.000 0.00

358.75000 2.500 896.88

630-80338  
 

0865 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 108.000 39.000

EACH 0.000 0.00

82.00000 39.000 3,198.00

630-80341  
 

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 140.000 54.500

EACH 0.000 0.00

128.13000 54.500 6,983.09

630-80342  
 

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 0.000 0.00

128.13000 8.000 1,025.04

630-80343  
 

0880 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000 16.000

SF  0.000 0.00

15.38000 16.000 246.08

630-80344  
 

0885 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500

EACH 0.000 0.00

8,200.00000 1.500 12,300.00

630-80355  
 

0890 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.000 0.00

1,640.00000 1.000 1,640.00

630-80358  
 

0895 *DRUM CHANNELIZING DEVICE 500.000 214.500

EACH 0.000 0.00

46.13000 214.500 9,894.89

630-80360  
 

0900 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 65.000 20.500

EACH 0.000 0.00

102.50000 20.500 2,101.25

630-80363  
 

0905 *CONCRETE BARRIER (TEMPORARY) 1,208.000 604.000

LF  0.000 0.00

30.30000 604.000 18,301.20

630-80370  
 

0910 *TRAFFIC CONE 375.000 137.500

EACH 0.000 0.00

15.38000 137.500 2,114.75

630-80380  
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0915 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

15,375.00000 0.000 0.00

630-85010  
 

0920 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.800

L S 0.000 0.00

30,750.00000 0.800 24,600.00

630-86800  
 

0925 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0930 F/A PARTNERING 2,000.000 218.160

F A 0.000 0.00

1.00000 218.160 218.16

700-70011  
 

0935 F/A CONCRETE PAVEMENT INCENTIVE 310,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0940 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0945 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0950 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0955 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0960 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0965 F/A POWER LINES (INSPECTION BY XCEL) 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70200  
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0970 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0975 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0977 F/A UTILITY WORK COMPENSATION MCR 5  ( LINE 4 ) 3,190.800 3,190.800

F A 0.000 0.00

1.00000 3,190.800 3,190.80

700-70034  
 

CAT 0200 $315,151.92 6,084,048.16CURRENT AMT 14,598,914.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0980 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,100.00000 1.000 21,100.00

620-00002  
 

0985 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,150.00000 1.000 19,150.00

620-00012  
 

0990 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,275.00000 2.000 4,550.00

620-00020  
 

CAT 0400 $0.00 44,800.00CURRENT AMT 44,800.00 $$

PROJECT TOTAL 315,151.92 $ 6,128,848.16CURRENT AMT 14,643,714.25 $$


